

NATIONAL MEAT INSPECTION SERVICE

Procurement Monitoring Report as of December 31, 2025

Code (PMF)	Procurement Project	PMO/Est User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc. Compliance	Advs./Post of IB	Reg. No. of Days to Commence Procurement (Pre-Proc to Issuing of IB) (L1)	Pre-Bid Conf.	Eligibility Check	Sig./Open of Bids	Average No. of Days to open bid envelope (Posting of IB to Opening of Bids) (L1)	IB Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PMF)		Contract Cost (PMF)			Date of Receipt of Evaluation							Remarks (Explaining changes from the AWP)	
																					Total	MODE	Total	MODE	CO	List of Opened Bidders	Pre-bid Conf.	Eligibility Check	Subj/ Open of Bids	IB Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
52	310101100001000.00	Supply Delivery, Re-Calibration and Inspection Verification of Laboratory Equipment in NMS Meat Laboratories	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-04-2025	02-04-2025	25-03-2025	N/A	03/2025	03/18/2025	GOF	Php 800,000.00	Php 800,000.00	Php 720,300.00	Php 720,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
53	310101100002000.00	Supply and Delivery of Laboratory Supplies for Microchemical testing using application test of antibiotic and microorganism (sector) (QA Regional School/ Laboratory)	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-10-2025	09-11-2025	24-09-2025	N/A	09/19/2025	09/19/2025	GOF	Php 156,000.00	Php 156,000.00	Php 150,800.00	Php 150,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
54	310101100003000.00	Supply, Printing and Delivery of MTV Sticker for Meat Transport Vehicle	ARGO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-10-2025	09-11-2025	24-09-2025	N/A	08/09/2025	09/11/2025	GOF	Php 40,000.00	Php 40,000.00	Php 384,000.00	Php 384,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
55	310101100004000.00	Supply and Delivery of Laboratory Supplies for confirmatory identification of bacterial isolates	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-24-2025	03-24-2025	10-04-2025	N/A	no-going transaction	no-going transaction	GOF	Php 300,000.00	Php 300,000.00	Php 300,000.00	Php 300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
56	310101100005000.00	Supply and Delivery of Personal Protective Equipment (PPE) to the Meat Inspection Office of NMS and Designated Meat Inspection Office	PMO/IO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-01-2025	01-04-2025	20-04-2025	N/A	08/04/2025	08/04/2025	GOF	Php 300,000.00	Php 300,000.00	Php 300,000.00	Php 300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
57	310101100006000.00	Supply and Delivery of Laboratory Supplies for Meat Analytical Reference Testing	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2025	04-04-2025	06/03/2025	N/A	05/21/2025	05/21/2025	GOF	Php 60,000.00	Php 60,000.00	Php 58,800.00	Php 58,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
58	310101100007000.00	Supply Delivery PVC ID and Printing with layout design for the Designated Meat Inspection Office	PMO/IO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-04-2025	04-04-2025	20-04-2025	N/A	07/07/2025	07/07/2025	GOF	Php 42,800.00	Php 42,800.00	Php 42,800.00	Php 42,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
59	310101100008000.00	Supply, Printing and Delivery of Basic Meat Inspection Course (BMIC) Manual for distribution to LGU Personnel and newly hired NMS employees	MIS/CPD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-10-2025	04-10-2025	28-04-2025	N/A	07/25/2025	07/28/2025	GOF	Php 161,000.00	Php 161,000.00	Php 160,000.00	Php 160,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
60	310102100001000.00	Supply and Delivery of Trained Aid for Personal Protective Equipment (PPE) for NMS Meat Inspection Office (MIO)	MIED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-23-2025	05-23-2025	04-04-2025	N/A	08/18/2025	08/03/2025	GOF	Php 185,000.00	Php 185,000.00	Php 185,000.00	Php 185,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
61	310001100001000.00	Supply and Delivery of Computer Monitor 27inch	PMO/ICT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-17-2025	06-17-2025	in process	N/A	07/15/2025	07/15/2025	GOF	Php 15,000.00	Php 15,000.00	Php 15,000.00	Php 15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
62	310101100002000.00	Supply and Delivery of Laboratory Supplies for Semiautomated, Suspended, Testing of microbiology samples	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-09-2025	06-29-2025	09-07-2025	N/A	07/02/2025	07/11/2025	GOF	Php 508,800.00	Php 508,800.00	Php 508,800.00	Php 508,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
63	310001100003000.00	Supply and Delivery of Handheld Computing Device (Tablet)	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-17-2025	06-19-2025	09-07-2025	N/A	01/28/2025	01-30-2025	GOF	Php 275,000.00	Php 275,000.00	Php 240,003.17	Php 240,003.17		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
64	310101100004000.00	Supply and Delivery of Laboratory Supplies of Microorganisms for Microbial Inhibition Test	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-09-2025	06-09-2025	09-07-2025	N/A	07/24/2025	08/03/2025	GOF	Php 12,000.00	Php 12,000.00	Php 11,204.00	Php 11,204.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
65	310101100005000.00	Calibration and Preventive Maintenance of Scientific Equipment: Spectrophotometer and Biotop Generator	HTCC L2	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-09-2025	06-08-2025	09-07-2025	N/A	09/04/2025	08/08/2025	GOF	Php 110,000.00	Php 110,000.00	Php 104,700.00	Php 104,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
66	310101100006000.00	Supply Delivery and Installation of Lab Furniture: Lab 1 & 2	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-23-2025	06-23-2025	02-07-2025	N/A	10/03/2025	11/04/2025	GOF	Php 385,000.00	Php 385,000.00	Php 382,893.20	Php 382,893.20	84,332.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
67	310101100007000.00	Procurement of Organic Solvents - Lab 1, 2, 3 & 4	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-19-2025	06-19-2025	07/14/2025	N/A	07/15/2025	07/14/2025	GOF	Php 10,000.00	Php 10,000.00	Php 9,400.00	Php 9,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
68	110001100001000.00	Supply and installation of Uninterruptible Power Supply for Server Room Data Cabinet	PMO/ICT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-13-2025	06-23-2025	07/14/2025	N/A	07/17/2025	07/16/2025	GOF	Php 280,000.00	Php 280,000.00	Php 270,000.00	Php 270,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
69	310001100002000.00	Supply of labor and Materials for the NMS Service Elevator	ADMIN	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/7/2025	11/7/2025	7/9/2025	N/A	09/04/2025	08/04/2025	GOF	Php 124,000.00	Php 124,000.00	Php 124,000.00	Php 124,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
70	310001100003000.00	Publication of Department Order for System Accreditation of Foreign Meat Establishments of Porcupine to parts both plant and procurement in the Philippines	MO	No	NP-53.6 Scientific, Scholarly, Artistic, Work, Technical, and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/28/2025	08/28/2025	3/4/2025	N/A	08/24/2025	08/24/2025	GOF	Php 45,000.00	Php 45,000.00	Php 44,547.20	Php 44,547.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
71	310001100004000.00	Maintenance of existing LED wall in SHE Hall	PMO	No	NP-53.5 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-04-2025	07-16-2025	4/8/2025	N/A	09/01/2025	09/01/2025	GOF	Php 70,000.00	Php 70,000.00	Php 70,000.00	Php 70,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
72	310001100005000.00	Supply, Delivery, Installation and Configuration of Existing Data Server Storage Upgrade of NMS Control Office	PMO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/7/2025	1/7/2025	7/4/2025	N/A	08/15/2025	08/14/2025	GOF	Php 200,000.00	Php 200,000.00	Php 155,055.32	Php 155,055.32		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
73	310101100006000.00	Meals for the conduct of Seminar on Removal of Government Properties and Civil Guidelines and procedures on On-Time Clearing of PPE Account Balance on July 22-23, 2025	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-17-2025	07-17-2025	07-18-2025	N/A	7/23/2025	7/25/2025	GOF	Php 81,000.00	Php 81,000.00	Php 90,300.00	Php 80,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
74	310101100007000.00	Meals for the conduct of training workshop on Good Manufacturing Practice for MIOs on Sept 8-12, 2025	ARGO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-28-2025	09-04-2025	12-09-2025	N/A	08/18/2025	08/18/2025	GOF	Php 74,750.00	Php 74,750.00	Php 70,150.00	Php 70,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
75	100001100001000.00	License Renewal of Existing Creative Design and Multimedia Software Suite	PMO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-28-2025	07-18-2025	27-08-2025	N/A	08/28/2025	08/28/2025	GOF	Php 174,000.00	Php 174,000.00	Php 134,800.00	Php 134,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
76	310101100002000.00	Supply and Delivery of Supplies for MSAW and NMS Anniversary Celebration for Lot 1	MIS/CPD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2025	10-09-2025	10-09-2025	N/A	10/09/2025	10/09/2025	GOF	Php 5,000.00	Php 5,000.00	Php 8,400.00	Php 8,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
77	310101100003000.00	Supply and Delivery of Supplies for MSAW and NMS Anniversary Celebration for Lot 2	MIS/CPD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-15-2025	09-15-2025	10-09-2025	N/A	10/12/2025	10/12/2025	GOF	Php 320,000.00	Php 320,000.00	Php 120,800.00	Php 120,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
78	310101100004000.00	Meals for the Conduct of QMS/SPS Manual Preparation for Meat Labeling Improvement Program (MILIP) Activities from CY 2021 to CY 2024 on September 24-26, 2025	ENGINEERING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-17-2025	09-17-2025	17-09-2025	N/A	09/16/2025	09/16/2025	GOF	Php 10,450.00	Php 10,450.00	Php 58,580.00	Php 58,580.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
79	310101100005000.00	Meals for the Conduct of Crafting of the NMS Strategic, Tactics & Performance Measures for CY 2025-2028 on September 16-18, 2025	PMO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-18-2025	09-18-2025	09-18-2025	N/A	09-18/2025	09-18/2025	GOF	Php 68,750.00	Php 68,750.00	Php 64,850.00	Php 64,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
80	310101100006000.00	Preventive Maintenance and Replacement of Consumables for Water Purification System	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-30-2025	09-30-2025	19-10-2025	N/A	10-18/2025	11-18/2025 & 11-21/2025 & 12-04/2025	GOF	Php 800,000.00	Php 800,000.00	Php 799,700.00	Php 799,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
81	310101100007000.00	Quarter Service Provider for CY 2025	ADMIN	Yes	Competitive Bidding	11-14-2024	11-21-2024	11-29-2024	12-11-2024	12-11-2024	12-27-2024	01-01-2025	01-07-2025	10-02-2025	10-02-2025	10-02-2025	10-02-2025	11-18-2025 & 11-21-2025 & 12-04-2025	N/A	GOF	Php 7,000,000.00	Php 7,000,000.00	Php 7,000,000.00											

Procurement Monitoring Report as of December 31, 2025

Code (JWS)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	A/R/Week of B	Rev. No. of Days to Commence Procurement (Process to Posting of B)	Pre-Bid Conf	Eligibility Check	Sub/Item of Bids	Average No. of Days to open bid process (Posting of B to Opening of Bids) (L1)	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	A/C (PHP)		Contract Cost (PHP)		Date of Receipt of Evaluation										Remarks (Including changes from the APP)							
																					Total	MOCF	Total	MOCF	CC	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/Item of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)										
110003100001000.00	Supply and preventive Maintenance service of Various Air Conditioning units for CY 2025	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-1-2025	01-02-2025	09-01-2025	N/A	01-11-2025 & 07-07-2025 & 09-10-2025 & 17-10-2025	03-11-2025 & 07-07-2025 & 09-10-2025 & 17-10-2025	GoP	Php 1,000,000.00	Php 500,000.00	Php 400,000.00	Php 400,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed					
310101100002000.00	Supply of Labor for Preventive Maintenance Service (PMS) of MMS Elevator	ADMIN	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-18-2024	01-02-2025	24-01-2025	N/A	01-23-2025 & 01-24-2025 & 09-18-2025 & 11-13-2025	01-23-2025 & 05-14-2025 & 09-18-2025 & 11-13-2025	GoP	Php 86,000.00	Php 36,000.00	Php 56,000.00	Php 56,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100003000.00	Supply and Delivery of Purified drinking Water for one (1) year January to December 2025	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-10-2024	01-03-2025	09-01-2025	N/A	12-13-2025	12-28-2025	GoP	Php 184,400.00	Php 184,400.00	Php 166,160.00	Php 166,160.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100004000.00	Supply Delivery and Service of Terms and Pest Control Treatments at NMI/MOTEC Bldg/ Central Meat Laboratory/ Dormitory and NMI Grounds for CY 2025	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-20-2024	01-03-2025	10-01-2025	N/A	12-14-2025	12-24-2025	GoP	Php 100,000.00	Php 100,000.00	Php 68,316.00	Php 68,316.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100005000.00	Procurement of Chemical Reference Standards- Lot 1 & Lot 2	LABORATORY & RTDCC 12	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-10-2025	05-10-2025	07-04-2025	N/A	11-06-2025 & 12-13-2025	11-06-2025 & 12-13-2025	GoP	Php 761,000.00	Php 711,000.00	Php 485,278.00	Php 485,278.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100006000.00	Supply and Delivery of Laboratory Supplies for Proficiency Test Material	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-01-2025	06-04-2025	05-05-2025	N/A	06-21-2025	06-21-2025	GoP	Php 60,000.00	Php 60,000.00	Php 58,800.00	Php 58,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100007000.00	Supply of labor and materials for reassembly of motor and air motor pass wall heads of NMI SMT/MSG Control Drive	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-11-2025	06-28-2025	07-15-2025	N/A	10-14-2025	10-14-2025	GoP	Php 193,121.16	Php 193,121.16	Php 189,200.00	Php 190,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
310101100008000.00	Supply, Delivery and Installation of Office Equipment, (Printer & Scanner) - Lot 1	ADMIN	No	Competitive Bidding	09-12-2025	09-17-2025	09-26-2025	10-06-2025	10-06-2025	10-07-2025	10-08-2025	10-10-2025	10-10-2025	11-03-2025	11-03-2025	12-19-2025	waiting for confirm of supplier	01-06-2026	01-06-2026	GoP	Php 2,176,000.00	Php 2,176,000.00	3,378,000.00	0.00	1,878,000.00	NCC, CIA, NMI/SEA, NMI	09-22-2025	09-22-2025	09-22-2025	09-21-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
320002100000000.00	Printing of Meat Inspection Certificates (MIC)	PMO/MD	No	NP-53.9 - Agency/Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2025	09-30-2025	10/14/2025	N/A	11-04-2025 / 12-18-2025 / 11-14-2025 / 11-05-2025	11-04-2025 / 11-18-2025 / 11-16-2025 / 11-05-2025	GoP	Php 5,000,000.00	Php 5,000,000.00	Php 4,493,000.00	Php 4,473,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100009000.00	Supply and Reclamation of Environmental Air Sampling Device for Central Office and Regional Salsine Laboratories	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-31-2025	07-31-2025	7/31/2025	N/A	09-09-2025 / 09-23-2025 / 9-10-2025 / 09-12-2025 / 09-02-2025 / 09-24-2025 / 09-26-2025 / 10-30-2025 / 10-11-2025 / 09-18-2025 / 10-14-2025 / 09-18-2025 / 09-24-2025 / 10-20-25 / 09-17-2025	09-09-2025 / 09-23-2025 / 9-10-2025 / 09-12-2025 / 09-02-2025 / 09-24-2025 / 09-26-2025 / 10-30-2025 / 10-11-2025 / 09-18-2025 / 10-14-2025 / 09-18-2025 / 09-24-2025 / 10-20-25 / 09-17-2025	GoP	Php 253,800.00	Php 253,600.00	Php 232,800.00	Php 232,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310001100000000.00	Supply and Delivery of Laboratory Consumable for PCR analysis of ASF - Lot 1	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/7/2025	9/7/2025	6/6/2025	N/A	11-01-2025	12-03-2025	GoP	Php 176,000.00	Php 379,000.00	Php 402,000.00	Php 150,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100000000.00	Supply and Delivery of Laboratory Consumable for PCR analysis of ASF - Lot 2	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/7/2025	9/7/2025	6/6/2025	N/A	08-08-2025 / 11-15-2025 / 10-28-2025	08-08-2025 / 11-15-2025 / 10-28-2025	GoP	Php 242,400.00	Php 742,600.00	Php 166,364.00	Php 166,364.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
310101100001000.00	Supply and Delivery of Mobile Modular Storage & Laboratory Work Station	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/7/2025	7/7/2025	7/15/2025	N/A	11-08-2025	10-08-2025	GoP	Php 365,000.00	Php 385,000.00	Php 382,981.20	Php 382,891.20	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100002000.00	Supply, Printing and Delivery of C. Minitubes	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-08-2025	09-08-2025	16-09-2025	N/A	11-13-2025	11-13-2025	GoP	Php 4,500.00	Php 4,500.00	Php 4,184.00	Php 4,184.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100003000.00	Supply and Delivery of Laboratory Glasswares	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2025	09-05-2025	25-09-2025	N/A	10-03-2025 / 10-20-2025	10-03-2025 / 10-20-2025	GoP	Php 60,300.00	Php 60,100.00	Php 53,870.00	Php 53,870.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100004000.00	Preventive Maintenance of Laboratory Equipments	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-08-2025	01-08-2025	19-09-2025	N/A	10-17-2025 / 09-17-2025 / 10-09-2025 / 09-14-2025 / 10-28-2025 / 10-28-2025 / 10-08-2025	10-17-2025 / 09-17-2025 / 10-09-2025 / 10-02-2025 / 09-24-2025 / 10-28-2025 / 10-08-2025	GoP	Php 473,800.00	Php 473,500.00	Php 468,000.00	Php 448,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310101100005000.00	Preventive Maintenance of Fridge Water Purification System	LABORATORY & RTDCC 12	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-28-2025	08-28-2025	08-09-2025	N/A	10-28-2025 / 09-15-2025 / 09-14-2025 / 09-14-2025 / 10-16-2025	10-28-2025 / 09-15-2025 / 09-14-2025 / 09-14-2025 / 10-16-2025	GoP	Php 550,000.00	Php 550,000.00	Php 550,000.00	Php 550,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320101000000000.00	Meals for the 32nd Meat Safety Consciousness Week (MSCW) and NMI 5th Anniversary Celebration on October 13-17, 2025	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-01-2025	10-08-2025	10-10-2025	N/A	10-13 to 17-2025	10-13 to 17-2025	GoP	Php 465,000.00	Php 465,000.00	Php 463,500.00	Php 463,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed with Cont. of Service Rendered			
310101100000000.00	Meals for the 3rd Management Committee Meeting on October 24-16, 2025	PMO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-23-2025	10-10-2025	10-23-2025	N/A	10-10-2025	N/A	GoP	Php 140,000.00	Php 140,000.00	Php 141,800.00	Php 141,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
320101000000000.00	Supply and Delivery of Reagent for MTDW Calibration	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-23-2025	09-17-2025	09-10-2025	N/A	10-1-2025	10-1-2025	GoP	Php 105,500.00	Php 109,500.00	Php 85,940.00	Php 85,940.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
CHARACTER TRUST FUND	Rental and Installation of 20 units of bench and fume for the NMI SMT/MSG Calibration	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-16-2025	09-16-2025	30-10-2025	N/A	10-18 to 17-2025	10-18 to 17-2025	GoP	Php 300,000.00	Php 200,000.00	Php 194,200.00	Php 204,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed with Cont. of Service Rendered		
310101100001000.00	Supply and Delivery of Manufacturer and Staphylococcus Lab Application kit	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-30-2025	09-30-2025	23-10-2025	N/A	11-04-2025	11-04-2025	GoP	Php 85,000.00	Php 65,000.00	Php 63,700.00	Php 63,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
310101100002000.00	Reconditioning and Preventive Maintenance of PCR Thermal Cycler	LABORATORY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-30-2025	09-30-2025	20-10-2025	N/A	10-28-2025	10-28-2025	GoP	Php 150,000.00	Php 157,000.00	Php 152,563.00	Php 152,563.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed with Cont. of Service Rendered		
310101100003000.00	Supply and Delivery of Equity and Mutual Fund (Investment) for NMI/SEA	ADMIN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-17-2025	09-17-2025	10-1-2025	N/A	10-15-2025	10-15-2025	GoP	Php 198,000.00	Php 198,000.00	Php 198,000.00	Php 198,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		

NATIONAL MEAT INSPECTION SERVICE

Procurement Monitoring Report as of December 31, 2025

Code (PMR)	Procurement Project	PMO/End User	Is This an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PMR)		Contract (PMR)		Date of Receipt of Evaluation							Remarks (Including changes from this PMR)					
					Pre-Proc Conference	Ad/Post of B	Pre. No. of Bids to Commence Procurement (Pre-Proc to Posting of Bids) (A)	Pre-Bid Conf	Rigidity Check	Sub/Obj of Bids	Average No. of Days to Open Bid (Average of Posting of Bids) (A)	Bid Evaluation	Post Qual	Date of BAC Results/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Bids	Total	MODE	Total	MODE	List of Initial Observers	Pre-Bid Conf	Eligibility Check	Sub/Obj of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
35	300010000000	LABORATORY	No	NP-00 - Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-20-2025	10-20-2025	10-11-2025	N/A	on-going transaction	on-going transaction	GoP	Php 49,738.00	Php 49,738.00	Php 49,703.00	Php 49,703.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going / for delivery	
36	300010000000	ADMIN	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-02-2025	12-01-2025	12-15-2025	N/A	01-13-2025	01-13-2025	GoP	Php 325,000.00	Php 325,000.00	Php 322,500.00	Php 322,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
37	300010000000	ADMIN	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-01-2025	12-01-2025	12-11-2025	N/A	01-01-2025	01-05-2025	GoP	Php 250,000.00	Php 250,000.00	Php 149,750.00	Php 149,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
38	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-01-2025	12-01-2025	12-11-2025	N/A	on-going transaction	on-going transaction	GoP	Php 130,000.00	Php 130,000.00	Php 130,000.00	Php 130,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going / for delivery	
39	300010000000	ADMIN	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-11-2025	12-11-2025	on-going transaction	N/A	on-going transaction	on-going transaction	GoP	Php 200,000.00	Php 200,000.00	Php 200,000.00	Php 200,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going	
40	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-22-2025	12-22-2025	13-01-2025	N/A	on-going transaction	on-going transaction	GoP	Php 146,200.00	Php 146,200.00	Php 138,137.84	Php 138,137.84	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
41	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-16-2025	12-16-2025	on-going transaction	N/A	on-going transaction	on-going transaction	GoP	Php 500,000.00	Php 500,000.00	Php 275,000.00	Php 275,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going / P.O. for email to Supplier	
42	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-22-2025	12-22-2025	14-01-2025	N/A	on-going transaction	on-going transaction	GoP	Php 500,000.00	Php 500,000.00	Php 203,800.00	Php 203,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
43	300010000000	PMO	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-16-2025	12-16-2025	on-going transaction	N/A	on-going transaction	on-going transaction	GoP	Php 80,000.00	Php 80,000.00	Php 80,000.00	Php 80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going / P.O. for email to Supplier	
44	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-22-2025	12-22-2025	13-01-2025	N/A	on-going transaction	on-going transaction	GoP	Php 150,000.00	Php 150,000.00	Php 149,000.00	Php 149,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
45	300010000000	PMO	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-25-2025	07-21-2025	08-04-2025	N/A	on-going transaction	on-going transaction	GoP	Php 238,543.55	Php 238,543.55	Php 225,153.37	Php 225,153.37	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going	
46	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-29-2025	09-29-2025	09-11-2025	N/A	12-17-2025	12-17-2025	GoP	Php 192,500.00	Php 192,500.00	Php 192,500.00	Php 192,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
47	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-01-2025	12-11-2025	13-01-2025	N/A	on-going transaction	on-going transaction	GoP	Php 400,000.00	Php 400,000.00	Php 300,000.00	Php 300,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	waiting for delivery	
48	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-29-2025	09-29-2025	11-28-2025	N/A	on-going transaction	on-going transaction	GoP	Php 301,575.00	Php 301,575.00	Php 300,400.00	Php 300,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
49	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-29-2025	05-21-2025	11-28-2025	N/A	on-going transaction	on-going transaction	GoP	Php 100,000.00	Php 100,000.00	Php 99,800.00	Php 99,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
50	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-01-2025	12-01-2025	12-11-2025	N/A	on-going transaction	on-going transaction	GoP	Php 43,000.00	Php 43,000.00	Php 38,000.00	Php 38,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
51	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-30-2025	09-30-2025	12-01-25	N/A	on-going transaction	on-going transaction	GoP	Php 260,000.00	Php 260,000.00	Php 260,000.00	Php 260,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
52	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-01-2025	12-01-2025	01-19-2026	N/A	on-going transaction	on-going transaction	GoP	Php 280,000.00	Php 280,000.00	Php 280,000.00	Php 280,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	on-going transaction / for delivery	
53	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-28-2025	12-28-2025	on-going transaction	N/A	on-going transaction	on-going transaction	GoP	Php 105,740.00	Php 105,740.00	Php 94,510.00	Php 94,510.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	approved P.O. for email to Supplier	
54	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 97,700.00	Php 97,700.00	Php 97,700.00	Php 97,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
55	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 65,000.00	Php 65,000.00	Php 65,000.00	Php 65,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
56	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 60,000.00	Php 60,000.00	Php 60,000.00	Php 60,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
57	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 44,600.00	Php 44,600.00	Php 44,600.00	Php 44,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
58	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 100,000.00	Php 100,000.00	Php 100,000.00	Php 100,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
59	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 30,000.00	Php 30,000.00	Php 30,000.00	Php 30,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
60	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 95,000.00	Php 95,000.00	Php 95,000.00	Php 95,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
61	300010000000	LABORATORY	No	NP-03.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	Php 32,700.00	Php 32,700.00	Php 32,700.00	Php 32,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid

NATIONAL MEAT INSPECTION SERVICE

Procurement Monitoring Report as of December 31, 2025

Code (PMR)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities															AGE (PPV)		Contract Cost (PPV)			Date of Receipt of Evaluation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Act/Post of IB	Ave. No. of Days to Commence Procurement (Pre-Proc to Posting of IB) (L3)	Pre-Bid Conf	Eligibility Check	Sub/Over of Bid	Average No. of Days to open bid envelope (Posting of IB to Opening of Bids) (L4)	Bid Evaluation	Post Qual	Dist of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Make to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MODE	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Over of Bid	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
52	003020000000	LABORATORY	No	NP-52.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Govt	Php 600,000.00	Php 600,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid
53	209000000000	PIND	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Govt	Php 360,000.00	Php 360,000.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bid

Total Allotted Budget of Procurement Activities	36,964,901.00	56,964,061.00		
Total Contract Price of Procurement Activities Conducted		53,574,945.00	48,429,136.00	3,145,809.00
Total Savings (Total Allotted Budget - Total Contract Price)	3,389,956.00			

Prepared by:


MS. JOHANNA MARIE F. EVITE
 Procurement Unit Support Member

Reviewed by:

MS. LAILA M. DECENA
 Head, BAC Secretariat/Procurement Unit

Recommended for Approval by:

DR. JANSARI M. NONIB
 BAC Chairperson

Approved by:

ROBERTO S. UMALI, DVM
 Officer-in-Charge, Executive Director